
3.5M ELEMENTARY/MIDDLE SCHOOL/TUCKER FIELD

				     BUILDING COMMITTEE

MINUTES

A meeting of the Building Committee held on Wednesday, May 23,

2007, at the Cumberland Administrative Office/Superintendent’s

Conference Room, 2602 Mendon Road, was called to order by

Chairman Earl Wood at 5:30 PM, with the following present:

Earl Wood, Chair; Thomas Bruce, Mark Lindgren, Donna Morelle,

Eugene Sartini

Also Attending: Mia Ackerman, Richard Hilton, Craig Showstead;

KBA: Ashley Prester

	Absent: Maureen H. Aveno

I.  	Ashton/JJM Cumberland Hill Update - Mr. Wood explained that

after talking to the Mayor and Mr. Higgins about putting this item on

the Town Council agenda, he didn’t feel there would be funding.  The

Mayor told Mr. Wood that others should “share the pain.”  Mr. Wood

stated he came back to discuss the Ashton/JJM Cumberland Hill

situation with Dr. Morelle.  After meeting with Mr. Hilton and Mr.

Prignano, they were able to find $200,000 in the school department

budget and asked Mr. Prester for a new design for JJM Cumberland

Hill.  Dr. Morelle reported that she and Mr. Hilton had met with the fire

marshal on the fire code deficiencies and they have been given 30

days to come back to the district and return with an action plan and



time line on all the deficiencies.  They are due back to the fire marshal

on June 26th.  

Mr. Prester reported they made the following changes at JJM

Cumberland Hill:  expand the media center at its existing location,

upgrade the teacher and main toilet rooms for ADA compliance, make

corrective measures to meet current building and fire codes, new fire

alarm system, expand the nurse’s area, provide new guidance office

and conference room, provide wheelchair access to the exiting

cafeteria/gymnasium, new construction for OT/PT, psychologist/

reading and speech area, new student entrance.  Mr. Prester reported

he has spoken to ADS Construction and they will extend their bid by

30 days in order to get the project approved.  Discussion ensued

regarding whether to rebid these changes or request a change order

and whether the fire codes could be deducted from the project.  It was

believed there still is not enough money by reducing the scope at

JJM Cumberland Hill.  The cost of Ashton and the fire code would be

just over 1.9 million dollars.  Mr. Hilton expressed concern that

reducing the scope could reduce the housing aid.   Mr. Bruce read the

resolution that had been prepared to present to the Town Council. 

On a motion by Mr. Lindgren, and a second by Mr. Sartini, it was

VOTED 4-1 TO APPROVE putting the resolution on the Town Council

agenda to do Ashton only and the fire upgrades at JJM Cumberland

Hill, with Mr. Wood voting against.  Mr. Wood said he would call the

Mayor and Mr. Higgins.



Mr. Prester noted they were requesting a variance on wired glass in

the doors.  Dr. Morelle asked him to get that information to her to

include in her letter to the fire marshal. 

3.5 Elementary/Middle School/Tucker Field

Building Committee/May 23, 2007		-2-

II.  	Windows & Doors Update - Mr. Hilton reported they are waiting on

Mr. Ule’s punch list.

III.	Old Business/New Business 

	A.	Tucker Field - Mr. Showstead asked about Tucker Field and Mr.

Wood explained that was now a separate committee.  

	

IV.	Payment of Invoices - On a motion by Mr. Sartini, and a second by

Mr. Lindgren, it was VOTED 5-0 TO APPROVE payment of the $680.50

Ocean State Blue Print invoice and the $873.50 CM High Volume

Digital copying invoice.

V.	Review and Approval of Minutes

A.  April 9, 2007 - It was noted the minutes should be dated April 25,

2007.  On a motion by  Dr. Morelle, and a second by Mr. Sartini, it was

VOTED 5-0 TO APPROVE the April 25, 2007 minutes.

VI.	Adjournment - On a motion by Dr. Morelle, and a second by Mr.

Sartini, it was VOTED 



	5-0 TO APPROVE adjourning at 6:37 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved June 13, 2007


